Tynemouth Conservation Area Management Strategy - Work Programme

	October			November				December					January				February				March				April
2013/14 (w/b)	14	21	28	4	11	18	25	2	9	16	23	30	6	13	20	27	3	10	17	24	3	10	17	24	7
PHASE 1: START- UP																									
Project planning & programme																									
PHASE 2: CONSULT & DRAFT																									
Consultation planning																									
Consultation																									
Desk-top research - content & structure																									
Analyse consultation																									
Draft management strategy																									
Checking and changes																									
PHASE 3: CONSULT & RE-DRAFT																									
Consultation (including planning)																									
Analyse consultation																									
Re-draft document																									
PHASE 4: CONSULT & ADOPT																									
Statutory consultation																									
Analyse consultation																									
Final draft																									
Cabinet Report to Clearance Officers																									
Cabinet																									